



SYSTEM INTEGRATION AND ARCHITECTURE

MONTHLY PROGRESS REPORT

Student Information

DATE SUBMITTED	<i>April 30, 2026</i>	MPR NO:	3
SECTION	<i>BSINFOTECH</i>	3	C
PROJECT TITLE	E-Serbisyo: Web-Based Document Request and Information System using QR Code Authentication		
STUDENTS NAME	1. CHUA, REYMART M. – <i>PROJECT LEADER</i> 2. KAMILAN, DIANA F. – <i>DOCUMENTATION LEADER</i> 3. MORALES, JOHN REY F. – <i>TECHNICAL LEADER</i> 4. TAÑA, LARA MHAY CLAIRE L. – <i>COMMUNICATION LEADER</i> 5. TOMAS, TJ C. – <i>QUALITY ASSURANCE LEADER</i> 6. REGUALOS, CHRIS TOKIYO T. – <i>COMMUNICATION LEADER</i>		

1. Tasks Planned for the Month

- Complete the Secretary Dashboard and Super Admin Dashboard
- Finalize Treasurer-exclusive workflows within the Admin Dashboard
- Increase frontend development progress to at least 75%
- Conduct comprehensive testing of Admin functions and features
- Implement informative and user-friendly error messages across all system pages
- Add temporary password functionality for Super Admin accounts
- Implement mandatory password change after initial account creation for Admin users



2. Tasks Accomplished

- Successfully completed the Secretary Dashboard and Super Admin Dashboard
- Finalized all Treasurer-exclusive workflows within the Admin Dashboard
- Increased frontend development progress to over 90%, with core modules nearing completion
- Conducted comprehensive testing of Admin functions, workflows, and role-based features
- Implemented informative and consistent error messages across all major system pages
- Successfully integrated and refined core system functionalities in preparation for final testing and deployment
- Implemented temporary password generation and mandatory password change functionality for newly created accounts
- Improved overall frontend responsiveness, routing behavior, and system usability

3. Current System Status

- The system is now nearing full completion, with approximately 90–95% overall development progress achieved
- Backend and frontend integration is almost fully finalized, and all major role-based modules are operational
- Core functionalities including authentication, RBAC middleware, dashboards, and resident services are functioning properly
- The platform is approaching production readiness and is now entering its final refinement and optimization phase
- Remaining tasks primarily involve UI/UX enhancements, minor feature adjustments, and final deployment preparations



4. Problems Encountered

- Minor UI/UX inconsistencies and layout alignment issues remain across several pages and dashboards
- System performance still requires final optimization and cleanup before full-scale user testing
- Email service integration and automated backup implementation remain pending due to ongoing domain acquisition and deployment limitations
- Database modifications were required to support the mandatory password change feature, resulting in slight discrepancies with the original documentation structure

5. Actions Taken / Solutions

- Allocated the current development phase primarily for UI/UX refinement and interface consistency improvements
- Scheduled comprehensive User Acceptance Testing (UAT) immediately after completing final frontend enhancements
- Continued coordinating and monitoring the acquisition of an official barangay domain for future email service deployment
- Updated and extended the database structure to support additional security-related functionalities such as mandatory password change enforcement
- Performed continuous testing and refinement of implemented modules to ensure stability, consistency, and improved user experience



6. Plan for Next Month

- Complete all remaining UI/UX refinements and finalize the overall visual design and layout consistency
- Conduct final system testing, debugging, and overall usability evaluation
- Resolve remaining bugs, validation issues, and optimization concerns identified during testing
- Prepare and deploy the system to the production environment once domain acquisition is completed
- Implement email notification services and automated backup functionalities after deployment and coordination with the project beneficiary
- Conduct final presentation-ready refinements and documentation updates for project completion

Prepared by:

Diana F. Kamilan

Date: April 30, 2026

Checked By:

PROF. ERNANIE M. CARLOS JR., MIT

Subject Adviser

Date: April 30, 2026

